
 

 

 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 08-12-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  8/8/2022 Week:           17 

Client:  Whitman, MA To:       8/12/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
 

1. C. Naughton had two crews on site this week; one crew continued the sewer force main installation on 
Auburn Street and the other crew installed the temporary water main bypass on Auburn Street (near the 
Brockton Town Line). C. Naughton installed approximately 340 LF of new 20-inch PVC sewer force main 
along Auburn Street. Approximately 70% of the sewer force main is complete on Auburn Street.  
 

2. C. Naughton detoured traffic onto Beaver Street and Alger Street while the sewer main work was on-going 
this week. A copy of the detour plan is attached for reference.  

 
3. All trenches will be backfilled, compacted, and paved prior to leaving for the weekend. 

 

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C.  Naughton will have two crews on site next week (week of 8/15/2022) to continue installation of the new 
20” PVC sewer force main and 12” DI water main on Auburn Street.  

 
2. C. Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton 

will maintain access for local residents and for emergency vehicles while the detour is on-going.  
 

3. Daily traffic updates to the Town’s project website will be posted to alert residents of anticipated road 
closures and detours. 
 
 
 



 

 

 
 
 

PROJECT PHOTOS 
 

 
 
 
 
 

                                                                                                                                        

 
 

Prepared By:  Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC 
Reviewed By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 2: Vac Truck Locating 20-Inch 
Sewer Force Main and 24-Inch Brockton 

Water Main 

Photo 3: Installation of 6-foot Cleanout Sewer 
Manhole on Auburn Street 

Photo 1: Installation of 20-inch PVC Sewer Force 
Main on Auburn Street 
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